Weston Solutions, Inc
1435 Garrison St. Suite 100
Lakewood, CO 80215

Phone: 303-729-6100

Fax: 303-729-6101

sontract Ne /TDD

Project Title / Location

DAILY PRODUCTION & QUALITY CONTROL REPORT

T SOLUTION

Day of Report Report No.

EP-88-13-01

Position

PROJECT POINTS OF CONTACT

EPA Region 8 Start IV Contract

Name

E-Mall Address

29-Jul-14 2

Phone No.

FOSC

Paul Peronard

eronard.paul@epa.gov

303-886-1638 (mobile)

Project Manager

Dave Robinson

avid robinson@westonsolutions.com

937-572-3630 (mobile)

Project Scientist Ellie Kastner ellie kastner@westonsolutions.com 302-540-0099 (mobile)
WEATHER CONDITIONS
Gonditions Temp ©) Wind Add'l Readings
Low 59 MPH 0-6 Precip. oy -
AM Pl
Clear Clear High | 85 | Dir | N/NE | Humidity oo 80%

Name

dditionat Weather Comments: None Noted

PRP CONTRACTORS/LEAD PERSONNEL/START FIELD STAFF

Gompany

Trade | Work Performed

John 77, IC

Garner

Removai Lead, Site Safety

Equipment

Vendor / Tag No.

Work Performed

ON-SITE EQUIPMENT

Cn-Site Hours

Used | ldle

Repalr | Total

Ver. 1.1 11/07

1of2

ED_001822A_00018809-00001



Material Vendor Cluantity Purpose Corjdin | Oty Spec Tags

R e T e |

I Conducted water quality testing at 28 locations across the site in the USACE relief channel; collected positional data in Scibe mobile
I Collected site photographs detailing the progress of preparations for removai to begin on the facility site and other site activities
+ Configured and published Scribe database with water quality monitoring from 28-July
I Attended 08:00 ops meeting:
- Red River and their insurer have decided that an inspecition of the site for asbestos will be conducted by their consultant -
- The ND DPH representative signed-off as a reviewer of CTEH's 7/27/14 Operations Plan and 7/25/14 Heat Stress Management Plan " -The
- Garner and CTEH continue to evaluate treatment options for water in the north section of the relief channel, inicuding carbon treatment -
- Confirmation sample results from the remediated area on Schiumberger's property are expected soon -
Attended the 1600 Tactics meeting:
- CTEH discussed water quality results with a focus on DO. They contend that DO's are depressed but not appreciaby different that othe -
| - Discussion on the need & utility of carbon filtering the water in theN. section of the channel. START discussed conclusions that this is I
- 4 aerators were installed in each section of the relief channel by the end of the workshift. -4
- Preparation of the personal and equipment decon pads continues on the jobsite. -

ctions

Descriplion of Health & Safely Actions Taken Today / Safely Inspections Conducted Taken
Today /
I Safety Tailgate Meeting: Current and anticipated weather and impact on heat stress when entries into the hotzone are conducted. F
[Safety
R R
Description of Guality Control Actions Taken Today / Quality Inspections Conducted f in
Eiscussion of Issues / Concerns / Conversations / Toples (- CreE
I None noted.  None

Ver. 1.1 11/07 20f2
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DAILY PRODUCTION & QUALITY CONTROL REPORT
Gontract Ne /TDD Project Title / Location

EP-58-13-01 EPA Region 8 Start IV Contract

Day of Report Report No.

29-Jul-14 2
PROJECT POINTS OF CONTACT
Position Name E-Mail Address Phone No.
FOSC Paul Peronard eronard.paul@epa.gov 303-886-1638 (mobile)
Project Manager Dave Robinson avid . robinson@westonsolutions.com 937-572-3630 (mobile)
Project Scientist Ellie Kastner ellie kastner@westonsolutions.com 302-540-0099 (mobile)
WEATHER CONDITIONS
Gonditions Temp ©) Wind Add'l Readings
Lowe 59 TP H 0-6 Precip. (niby) -
PR
Clear Clear High | 85 | Dir | N/NE |Humidity 80%

deitional Wesather Comments: None Noted

PRP CONTRACTORS/LEAD PERSONNEL/START FIELD STAFP

Name Gompany Trade [ Work Performed

Wohn 7?7, IC Garner Removai Lead, Site Safety

ON-SITE EQUIPMENT

On-Site Hours
Used | Idle | Repair | Total

Equipment Vendor / Tag No. Work Performed

Ver. 1.1 11/07 3of2

ED_001822A_00018809-00003



Material Vendor Cluantity Purpose Corjdtn| Gty | Spe Tags

L ——————

I Conducted water quality testing at 28 locations across the site in the USACE relief channel; collected positional data in Scibe mobile
I Collected site photographs detailing the progress of preparations for removai to begin on the facility site and other site activities
+ Configured and published Scribe database with water quality monitoring from 28-July
I Attended 08:00 ops meeting:
- Red River and their insurer have decided that an inspecition of the site for asbestos will be conducted by their consultant
- The ND DPH representative signed-off as a reviewer of CTEH's 7/27/14 Operations Plan and 7/25/14 Heat Stress Management Plan
- Garner and CTEH continue to evaluate treatment options for water in the north section of the relief channel, inicuding carbon treatment
- Confirmation sample results from the remediated area on Schiumberger's property are expected soon
Attended the 1600 Tactics meeting:
- CTEH discussed water quality results with a focus on DO. They contend that DO's are depressed but not appreciaby different that othe
| - Discussion on the need & utility of carbon filtering the water in theN. section of the channel. START discussed conclusions that this is
- 4 aerators were installed in each section of the relief channel by the end of the workshift.
- Preparation of the personal and equipment decon pads continues on the jobsite.

Descripltion of Health & Safely Actions Taken Today / Safely Inspections Conducted

I Safety Tailgate Meeting: Current and anticipated weather and impact on heat stress when entries into the hotzone are conducted.

Descriplion of Guality Control Actions Taken Today / Quality Inspections Conducted
Eiscussion of Issues / Concerns / Conversations / Toples
I None noted.

Ver. 1.1 11/07 40f2
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Gontract No /TOD

DAILY PRODUCTION & QUALITY CONTROL REPORT

Project Title / Location

Y SOLUTION

Day of Report Report No.

EP-S8-13-01

JECT POINTS OF CONTACT

EPA Region 8 Start IV Contract

29-Jul-14 2

Position Name E-Mail Address Phone No.
: Paul Peronard eronard.paul@epa.gov 303-886-1638 (mobile)
ot Manager Dave Robinson avid.robinson@westonsolutions.com 937-572-3630 (mobile)
ct Scientist Ellie Kastner ellie kastner@westonsolutions.com

302-540-009¢ (mobile)

A\THER CONDITIONS

Gonditions Temp ©) Wind Add'l Readings
Low 59 MPH 0-6 Precip. ( ) -
Clear PM Clear
High 85 Dir N/NE Hurmidit 80%

onal Weather Comments. None Noted

CONTRACTORS/LEAD PERSONNELISTART FIELD STAFF

Trade [ Work Performed

Name

Gompany

7?7, 1C

Garner

Removal Lead, Site Safety

5ITE EQUIPMENT

Equipment

Vendor / Tag No.

Work Performed

Gn-Site Hours

Used | kdle | Repalr | Total

ED_001822A_00018809-00005



Material Vendor Cluantity Purpose Coridtn | Oty | Spec Tags

T |

I Conducted water quality testing at 28 locations across the site in the USACE relief channel; collected positional data in Scibe mobile
I Collected site photographs detailing the progress of preparations for removai to begin on the facility site and other site activities
 Configured and published Scribe database with water quality monitoring from 28-July
I Attended 08:00 ops meeting:
- Red River and their insurer have decided that an inspecition of the site for asbestos will be conducted by their consultant
- The ND DPH representative signed-off as a reviewer of CTEH's 7/27/14 Operations Plan and 7/25/14 Heat Stress Management Plan
- Garner and CTEH continue to evaluate treatment options for water in the north section of the relief channel, inicuding carbon treatment
- Confirmation sample results from the remediated area on Schiumberger's property are expected soon
Attended the 1600 Tactics meeting:
- CTEH discussed water quality results with a focus on DO. They contend that DO's are depressed but not appreciaby different that othe
| - Discussion on the need & utility of carbon filtering the water in theN. section of the channel. START discussed conclusions that this is
- 4 aerators were installed in each section of the relief channel by the end of the workshift.
- Preparation of the personal and equipment decon pads continues on the jobsite.

Descriplion of Health & Safely Actions Taken Today / Safely Inspections Conducted

I Safety Tailgate Meeting: Current and anticipated weather and impact on heat stress when entries into the hotzone are conducted.

Descriplion of Quality Control Actions Taken Today / Quality Inspections Conducted
Eiscussion of Issues / Concerns / Conversations / Toples
I None noted.

Ver. 1.1 11/07 6of2

ED_001822A_00018809-00006



et No./TDD

DAILY PRODUCTION & QUALITY CONTROL REPORT

Project Title / Location

= S0OLUTION

Day of Report Report No.

58-13-01

EPA Region 8 Start IV Contract

29-Jul-14 2
POINTS OF CONTACT
osition Name E-Mail Address Phone No.
Paul Peronard eronard.paul@epa.gov 303-886-1638 (mobile)
ger Dave Robinson avid. robinson@westonsolutions. com 937-572-3630 (mobile)
tist Ellie Kastner ellie kastner@westonsolutions.com

302-540-0099 (mobile)

CONDITIONS

Gonditions Temp ©) Wind Add't Readings
Low 59 MPH 0-6 Precip. ) -
Clear PM Clear
High 85 Dir N/NE Humidity (%) 80%

ather Cormments: None Noted

RACTORS/LEAD PERSONNEL/START FIELD STAFF

Name Gompany

Trade | Work Performed

Garner

Removal Lead, Site Safety

QUIPMENT

uiprnent Vendor / Tag No.

Work Performed

Gn-Site Hours

Used | kdle | Repalr | Total

ED_001822A_00018809-00007



Waterial Vendor Quantity

Purpose Corditn

I Conducted water quality testing at 28 locations across the site in the USACE relief channel; collected positional data in Scibe mobile
I Collected site photographs detailing the progress of preparations for removai to begin on the facility site and other site activities
 Configured and published Scribe database with water quality monitoring from 28-July
I Attended 08:00 ops meeting:

- Red River and their insurer have decided that an inspecition of the site for asbestos will be conducted by their consultant

- The ND DPH representative signed-off as a reviewer of CTEH's 7/27/14 Operations Plan and 7/25/14 Heat Stress Management Plan

- Garner and CTEH continue to evaluate treatment options for water in the north section of the relief channel, inicuding carbon treatment

- Confirmation sample results from the remediated area on Schiumberger's property are expected soon
Attended the 1600 Tactics meeting:

- CTEH discussed water quality results with a focus on DO. They contend that DO's are depressed but not appreciaby different that othe
| - Discussion on the need & utility of carbon filtering the water in theN. section of the channel. START discussed conclusions that this is

- 4 aerators were installed in each section of the relief channel by the end of the workshift.

- Preparation of the personal and equipment decon pads continues on the jobsite.

Descriplion of Health & Safely Actions Taken Today / Safely Inspections Conducted

I Safety Tailgate Meeting: Current and anticipated weather and impact on heat stress when entries into the hotzone are conducted.
Descriplion of Quality Control Actions Taken Today / Quality Inspections Conducted
Eiscussion of Issues / Concerns / Conversations / Toples
I None noted.

Ver. 1.1 11/07 8of2
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DAILY PRODUCTION & QUALITY CONTROL REPORT

Project Title / Location

SOLUIION

Day of Report Report No.

Mame

EPA Region 8 Start IV Contract

E-Mail Address

29-Jul-14 2

Phone No.

Paul Peronard

eronard.paul@epa.gov

303-886-1638 (mobile)

Dave Robinson

avid.robinson@westonsolutions.com

937-572-3630 (mobile)

Ellie Kastner

ellie kastner@westonsolutions.com

302-540-0099 (mobile)

ITIONS

Gonditions Temp ©) Wind Add'l Readings
Cl PM cl Low 59 | WMPH 0-6 Precip. (n/Dy) -
lear ear
High | 85 Dir N/NE  |Humidity ) 80%

mments: None Noted

ORS/ILEAD PERSONNELISTARI FIELD STAFF

Trade [ Work Performed

ENT

Gompany

Garner

Removal Lead, Site Safety

Vendor / Tag No.

Work Performed

GneSite Hours

Used | ldle | Repalr | Total

ED_001822A_00018809-00009



Waterial Vendor Quantity

Purpose Conditn

I Conducted water quality testing at 28 locations across the site in the USACE relief channel; collected positional data in Scibe mobile
I Collected site photographs detailing the progress of preparations for removai to begin on the facility site and other site activities
 Configured and published Scribe database with water quality monitoring from 28-July
I Attended 08:00 ops meeting:

- Red River and their insurer have decided that an inspecition of the site for asbestos will be conducted by their consultant

- The ND DPH representative signed-off as a reviewer of CTEH's 7/27/14 Operations Plan and 7/25/14 Heat Stress Management Plan

- Garner and CTEH continue to evaluate treatment options for water in the north section of the relief channel, inicuding carbon treatment

- Confirmation sample results from the remediated area on Schiumberger's property are expected soon
Attended the 1600 Tactics meeting:

- CTEH discussed water quality results with a focus on DO. They contend that DO's are depressed but not appreciaby different that othe
| - Discussion on the need & utility of carbon filtering the water in theN. section of the channel. START discussed conclusions that this is

- 4 aerators were installed in each section of the relief channel by the end of the workshift.

- Preparation of the personal and equipment decon pads continues on the jobsite.

Descriplion of Health & Safely Actions Taken Today / Safely Inspections Conducted

I Safety Tailgate Meeting: Current and anticipated weather and impact on heat stress when entries into the hotzone are conducted.
Descriplion of Quality Control Actions Taken Today / Quality Inspections Conducted
Eiscussion of Issues / Concerns / Conversations / Toples
I None noted.

Ver. 1.1 11/07 100of2
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DAILY PRODUCTION & QUALITY CONTROL REPORT

Project Title / Location

Day of Report Report No.

Mame

EPA Region 8 Start IV Contract

E-Mail Address

29-Jul-14 2

Phone No.

Paul Peronard

peronard.paul@epa.gov

303-886-1638 (mobile)

Dave Robinson

david.robinson@westonsolutions.com

937-572-3630 (mobile)

Ellie Kastner

ellie kastner@westonsolutions.com

302-540-0099 (mobile)

Gonditions Temp ©) Wind Add'l Readings
Low 59 AP H 0-6 Precip. (ny) -
P Clear - i
High 85 Dir N/NE Hupmidity (%) 80%

None Noted

Gompany

EAD PERSONNEL/STARIT FIELD STAFF

Trade | Work Performed

Garner

Removal Lead, Site Safety

Vendor / Tag No.

Work Performed

Gn-Site Hours

Used | ldle | Repalr | Total

11F

ED_001822A_00018809-00011



Material Vendor Cluantity Purpose Condtrr || Oy | Spec Tags

T |

I Conducted water quality testing at 28 locations across the site in the USACE relief channel; collected positional data in Scibe mobile
I Collected site photographs detailing the progress of preparations for removai to begin on the facility site and other site activities
 Configured and published Scribe database with water quality monitoring from 28-July
I Attended 08:00 ops meeting:
- Red River and their insurer have decided that an inspecition of the site for asbestos will be conducted by their consultant
- The ND DPH representative signed-off as a reviewer of CTEH's 7/27/14 Operations Plan and 7/25/14 Heat Stress Management Plan
- Garner and CTEH continue to evaluate treatment options for water in the north section of the relief channel, inicuding carbon treatment
- Confirmation sample results from the remediated area on Schiumberger's property are expected soon
Attended the 1600 Tactics meeting:
- CTEH discussed water quality results with a focus on DO. They contend that DO's are depressed but not appreciaby different that othe
| - Discussion on the need & utility of carbon filtering the water in theN. section of the channel. START discussed conclusions that this is
- 4 aerators were installed in each section of the relief channel by the end of the workshift.
- Preparation of the personal and equipment decon pads continues on the jobsite.

Descriplion of Health & Safely Actions Taken Today / Safely Inspections Conducted

I Safety Tailgate Meeting: Current and anticipated weather and impact on heat stress when entries into the hotzone are conducted.

Descriplion of Quality Control Actions Taken Today / Quality Inspections Conducted
Eiscussion of Issues / Concerns / Conversations / Toples
I None noted.

Ver. 1.1 11/07 120f2
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T SOLUFTION

PRODUCTION & QUALITY CONTROL REPORT

Project Title / Location

Day of Report Report No.

EPA Region 8 Start IV Contract

29-Jul-14 2

Name E-Mail Address Phone No.
Peronard peronard.paul@epa.gov 303-886-1638 (mobile)
 Robinson david.robinson@westonsolutions.com 937-572-3630 (mobile)
Kastner ellie kastner@westonsolutions.com

302-540-0099 (mobile)

nditions Temp ©) Wind Add'l Readings
Low 59 TP H 0-6 Precip. ( ) -
Clear - P
High 85 Dir N/NE Hurmnidity (%) 80%
oted

ERSONNEL/START FIELD STAFF

Trade | Work Performed

Gompany

Removai Lead, Site Safety

Vendor / Tag No.

Work Performed

Gn-Site Hours

Used | ldle | Repalr | Total

13U

ED_001822A_00018809-00013



Material Vendor Cluantity Purpose Condtrr | [Oty | Spec Tags

T |

I Conducted water quality testing at 28 locations across the site in the USACE relief channel; collected positional data in Scibe mobile
I Collected site photographs detailing the progress of preparations for removai to begin on the facility site and other site activities
 Configured and published Scribe database with water quality monitoring from 28-July
I Attended 08:00 ops meeting:
- Red River and their insurer have decided that an inspecition of the site for asbestos will be conducted by their consultant
- The ND DPH representative signed-off as a reviewer of CTEH's 7/27/14 Operations Plan and 7/25/14 Heat Stress Management Plan
- Garner and CTEH continue to evaluate treatment options for water in the north section of the relief channel, inicuding carbon treatment
- Confirmation sample results from the remediated area on Schiumberger's property are expected soon
Attended the 1600 Tactics meeting:
- CTEH discussed water quality results with a focus on DO. They contend that DO's are depressed but not appreciaby different that othe
| - Discussion on the need & utility of carbon filtering the water in theN. section of the channel. START discussed conclusions that this is
- 4 aerators were installed in each section of the relief channel by the end of the workshift.
- Preparation of the personal and equipment decon pads continues on the jobsite.

Descriplion of Health & Safely Actions Taken Today / Safely Inspections Conducted

I Safety Tailgate Meeting: Current and anticipated weather and impact on heat stress when entries into the hotzone are conducted.

Descriplion of Quality Control Actions Taken Today / Quality Inspections Conducted
Eiscussion of Issues / Concerns / Conversations / Toples
I None noted.

Ver. 1.1 11/07 14 0of2
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Project Title / Location

Day of Report Report No.

SOLUTION

EPA Region 8 Start IV Contract

29-Jul-14 2

Name E-Mait Address Phone No.
rd eronard.paul@espa.gov 303-886-1638 (mobile)
avid.robinson@westonsolutions.com 937-572-3630 (mobile)

ellie kastner@westonsolutions.com

302-540-0099 (mobile)

3 Temp ©) Wind Add'l Readings
Lowe 59 MPH 0-6 Precip. onbyy -
Clear - - o
High 85 Dir N/NE Humidity (%) 80%

NEL/START FIELD STAFF

Trade | Work Performed

npany

Removai Lead, Site Safety

v Tag No.

Work Performed

Gn-Site Hours

Used | ldle | Repalr | Total

15N

ED_001822A_00018809-00015



Materiai Vendor Cluantity Purpose  |Condin y
I Conducted water quality testing at 28 locations across the site in the USACE relief channel; collected positional data in Scibe mobile
I Collected site photographs detailing the progress of preparations for removai to begin on the facility site and other site activities
 Configured and published Scribe database with water quality monitoring from 28-July
I Attended 08:00 ops meeting:
- Red River and their insurer have decided that an inspecition of the site for asbestos will be conducted by their consultant
- The ND DPH representative signed-off as a reviewer of CTEH's 7/27/14 Operations Plan and 7/25/14 Heat Stress Management Plan
- Garner and CTEH continue to evaluate treatment options for water in the north section of the relief channel, inicuding carbon treatment
- Confirmation sample results from the remediated area on Schiumberger's property are expected soon
Attended the 1600 Tactics meeting:
- CTEH discussed water quality results with a focus on DO. They contend that DO's are depressed but not appreciaby different that othe
| - Discussion on the need & utility of carbon filtering the water in theN. section of the channel. START discussed conclusions that this is
- 4 aerators were installed in each section of the relief channel by the end of the workshift.
- Preparation of the personal and equipment decon pads continues on the jobsite.

Descriplion of Health & Safely Actions Taken Today / Safely Inspections Conducted

I Safety Tailgate Meeting: Current and anticipated weather and impact on heat stress when entries into the hotzone are conducted.

Descriplion of Quality Control Actions Taken Today / Quality Inspections Conducted
Eiscussion of Issues / Concerns / Conversations / Toples
I None noted.

Ver. 1.1 11/07 160f2
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CTION & QUALITY CONTROL REPORT

Project Title / Location

Day of Report

Report No.

T SOLUTION

EPA Region 8 Start IV Contract

E-Mail Address

29-Jul-14

2

Phone No.

eronard. paul@epa.gov

303-886-1638 (mobile)

avid.robinson@westonsolutions.com

937-572-3630 (mobile)

ellie kastner@westonsolutions.com

302-540-0099 (mobile)

Temp ©) Wind Add'l Readings
Low 59 MPH 0-6 Pracip. (aiy) -
Clear - .
High 85 Dir N/NE Hummidity (%) 80%

STARTFIELD STAFF

Trade | Work Performed

Removai Lead, Site Safety

Work Performed

Gn-Site Hours

Used | lkile

Repair

Total

17E

ED_001822A_00018809-00017



Vendor Quuantity Spec uanti

I Conducted water quality testing at 28 locations across the site in the USACE relief channel; collected positional data in Scibe mobile
I Collected site photographs detailing the progress of preparations for removai to begin on the facility site and other site activities
+ Configured and published Scribe database with water quality monitoring from 28-July
I Attended 08:00 ops meeting:

- Red River and their insurer have decided that an inspecition of the site for asbestos will be conducted by their consultant

- The ND DPH representative signed-off as a reviewer of CTEH's 7/27/14 Operations Plan and 7/25/14 Heat Stress Management Plan

- Garner and CTEH continue to evaluate treatment options for water in the north section of the relief channel, inicuding carbon treatment

- Confirmation sample results from the remediated area on Schiumberger's property are expected soon
Attended the 1600 Tactics meeting:

- CTEH discussed water quality results with a focus on DO. They contend that DO's are depressed but not appreciaby different that other
| - Discussion on the need & utility of carbon filtering the water in theN. section of the channel. START discussed conclusions that this is

- 4 aerators were instalied in each section of the relief channel by the end of the workshift.

- Preparation of the personal and equipment decon pads continues on the jobsite.

Descriplion of Health & Safely Actions Taken Today / Safely Inspections Conducted

I Safety Tailgate Meeting: Current and anticipated weather and impact on heat stress when entries into the hotzone are conducted.

Description of Qualily Control Actions Taken Today / Quality Inspections Conducted

Eiseussion of Issues / Concerns / Conversations / Toples
I None noted.

Ver. 1.1 11/07 18 of2
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ON & QUALITY CONTROL REPORT

Project Title / Location

Day of Report

Report No.

&

Y SOLUTION

. Region 8 Start IV Contract

E-WMail Address

29-Jul-14

2

Phone No.

eronard.paul@epa.gov

303-886-1638 (mobile)

avid.robinson@westonsolutions.com

937-572-3630 (mobile)

ellie kastner@westonsolutions.com

302-540-0099 (mobile)

Temp ©) Wind Add'l Readings
Low 59 MPH 0-6 Precip. (nDy) -
Clear - .
High 85 Dir N/NE Hummidity (%) 80%

TFIELD STAFF

Trade | Work Performed

Removal Lead, Site Safety

Work Performed

Gn-Site Hours

Used | lkile

Repair

Total

Ver. 1.1 11/07

190f2
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Vendor Quantity

I Conducted water quality testing at 28 locations across the site in the USACE relief channel; collected positional data in Scibe mobile
I Collected site photographs detailing the progress of preparations for removal to begin on the facility site and other site activities
I Configured and published Scribe database with water quality monitoring from 28-July
I Attended 08:00 ops meeting:
- Red River and their insurer have decided that an inspecition of the site for asbestos will be conducted by their consultant
- The ND DPH representative signed-off as a reviewer of CTEH's 7/27/14 Operations Plan and 7/25/14 Heat Stress Management Plan
- Garner and CTEH continue to evaluate treatment options for water in the north section of the relief channel, inicuding carbon treatment
- Confirmation sample results from the remediated area on Schiumberger's property are expected soon
Attended the 1600 Tactics meeting:
- CTEH discussed water quality results with a focus on DO. They contend that DO's are depressed but not appreciaby different that other
| - Discussion on the need & utility of carbon filtering the water in theN. section of the channel. START discussed conclusions that this is
- 4 aerators were installed in each section of the relief channel by the end of the workshift.
- Preparation of the personal and equipment decon pads continues on the jobsite.

Deascriplion of Health & Safely Actions Taken Today / Safely Inspections Conducted

I Safety Tailgate Meeting: Current and anticipated weather and impact on heat stress when entries into the hotzone are conducted.

Deascriplion of Quality Control Actions Taken Today / Quality Inspections Conducted

Discussion of Issues / Converns / Conversations / Topics
I None noted.

Ver. 1.1 11/07 200f2
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b Title [ Location

L W cOIlUTION

QUALITY CONTROL REPORT

Day of Report Report No.

' 8 Start IV Contract

E-Mail Address

29-Jul-14 2

Phone No.

eronard. paul@epa.gov

303-886-1638 (mobile)

avid robinson@westonsolutions.com

937-572-3630 (mobile)

ellie kastner@westonsolutions.com

302-540-0099 (mobile)

Temp ©) Wind Add'l Readings
Low 59 MPH 0-6 (n/lay.) -
High 85 Dir N/NE 80%

STAFE

Trade | Work Performed

val Lead, Site Safety

Work Performed

Cn-Site Hours

Used | Idle | Repalr | Total

Ver. 1.1 11/07

210f2
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Vendor

I Conducted water quality testing at 28 locations across the site in the USACE relief channel; collected positional data in Scibe mobile
I Collected site photographs detailing the progress of preparations for removai to begin on the facility site and other site activities
I Configured and published Scribe database with water quality monitoring from 28-July
I Attended 08:00 ops meeting:
- Red River and their insurer have decided that an inspecition of the site for asbestos will be conducted by their consultant
- The ND DPH representative signed-off as a reviewer of CTEH's 7/27/14 Operations Plan and 7/25/14 Heat Stress Management Plan
- Garner and CTEH continue to evaluate treatment options for water in the north section of the relief channel, inicuding carbon treatment
- Confirmation sample results from the remediated area on Schiumberger's property are expected soon
Attended the 1600 Tactics meeting:
- CTEH discussed water quality results with a focus on DO. They contend that DO's are depressed but not appreciaby different that othe
| - Discussion on the need & utility of carbon filtering the water in theN. section of the channel. START discussed conclusions that this is
- 4 aerators were installed in each section of the relief channel by the end of the workshift.
- Preparation of the personal and equipment decon pads continues on the jobsite.

Descriplion of Health & Safely Actions Taken Today / Safely Inspections Conducted

I Safety Tailgate Meeting: Current and anticipated weather and impact on heat stress when entries into the hotzone are conducted.

Descriplion of Quality Control Actions Taken Today / Quality Inspections Conducted

Eiscussion of Issues / Concerns / Conversations / Toples
I None noted.

Ver. 1.1 11/07 220f2
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ocation

LITY CONTROL REPORT

SOLUTION

Day of Report Report No.

t IV Contract

E-Mail Address

29-Jul-14 2

Phone No.

ard.paul@epa.gov

303-886-1638 (mobile)

robinson@westonsolutions.com

937-572-3630 (mobile)

astner@westonsolutions.com

302-540-0099 (mobile)

Temp ©) Wind Add'l Readings
59 MPH 0-6 Precip. (nmy) -
85 Dir N/NE Humidity o) 80%

Trade [ Work Performed

d, Site Safety

Work Performed

Gn-Site Hours

Used | Idle | Repair | Total

Ver. 1.1 11/07
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Vendor

I Conducted water quality testing at 28 locations across the site in the USACE relief channel; collected positional data in Scibe mobile
I Collected site photographs detailing the progress of preparations for removai to begin on the facility site and other site activities
 Configured and published Scribe database with water quality monitoring from 28-July
I Attended 08:00 ops meeting:

- Red River and their insurer have decided that an inspecition of the site for asbestos will be conducted by their consultant

- The ND DPH representative signed-off as a reviewer of CTEH's 7/27/14 Operations Plan and 7/25/14 Heat Stress Management Plan

- Garner and CTEH continue to evaluate treatment options for water in the north section of the relief channel, inicuding carbon treatment

- Confirmation sample results from the remediated area on Schiumberger's property are expected soon
Attended the 1600 Tactics meeting:

- CTEH discussed water quality results with a focus on DO. They contend that DO's are depressed but not appreciaby different that othe
| - Discussion on the need & utility of carbon filtering the water in theN. section of the channel. START discussed conclusions that this is

- 4 aerators were installed in each section of the relief channel by the end of the workshift.

- Preparation of the personal and equipment decon pads continues on the jobsite.

Descriplion of Health & Safely Actions Taken Today / Safely Inspections Conducted

I Safety Tailgate Meeting: Current and anticipated weather and impact on heat stress when entries into the hotzone are conducted.

Descriplion of Quality Control Actions Taken Today / Quality Inspections Conducted

Eiscussion of Issues / Concerns / Conversations / Toples
I None noted.
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P SOLLTION

CONTROL REPORT

Day of Report Report No,

yntract

E-Mail Address

29-Jul-14 2

Phone No.

@epa.gov

303-886-1638 (mobile)

n@westonsolutions.com

937-572-3630 (mobile)

Dwestonsolutions.com

302-540-0099 (mobile)

Wind Add'l Readings
MPH 0-6 ) -
Dir N/NE 80%

Trade | Work Performed

Safety

i Performed

Gn-Site Hours

lsed | ke | Repalr | Total

Ver. 1.1 11/07
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By I BEMOoyYa )
Vendor

Tags

I Conducted water quality testing at 28 locations across the site in the USACE relief channel; collected positional data in Scibe mobile
I Collected site photographs detailing the progress of preparations for removai to begin on the facility site and other site activities
+ Configured and published Scribe database with water quality monitoring from 28-July
I Attended 08:00 ops meeting:
- Red River and their insurer have decided that an inspecition of the site for asbestos will be conducted by their consultant
- The ND DPH representative signed-off as a reviewer of CTEH's 7/27/14 Operations Plan and 7/25/14 Heat Stress Management Plan
- Garner and CTEH continue to evaluate treatment options for water in the north section of the relief channel, inicuding carbon treatment
- Confirmation sample results from the remediated area on Schiumberger's property are expected soon
Attended the 1600 Tactics meeting:
- CTEH discussed water quality results with a focus on DO. They contend that DO's are depressed but not appreciaby different that othe
| - Discussion on the need & utility of carbon filtering the water in theN. section of the channel. START discussed conclusions that this is
- 4 aerators were installed in each section of the relief channel by the end of the workshift.
- Preparation of the personal and equipment decon pads continues on the jobsite.

Descripltion of Health & Safely Actions Taken Today / Safely Inspections Conducted

I Safety Tailgate Meeting: Current and anticipated weather and impact on heat stress when entries into the hotzone are conducted.

Descripltion of Quality Control Actions Taken Today / Quality Inspections Conducted

Eiscussion of Issues / Concerns / Conversations / Toples
I None noted.
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2 SOLUTION

Day of Report Report No.

29-Jul-14 2

Weltiress Phone No.

gov 303-886-1638 (mobile)
stonsolutions.com 937-572-3630 (mobile)
nsolutions.com 302-540-0099 (mobile)

0-6 Presip.

N/NE Humidity (%) 80%

Trade | Work Performed

Gn-Site Hours

rmed T -
Used | ldle | Repalr

Total

Ver. 1.1 11/07
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SIEDELIVERY | REMOVAL) |

Material Vendor Spec

T

I Conducted water quality testing at 28 locations across the site in the USACE relief channel; collected positional data in Scibe mobile
I Collected site photographs detailing the progress of preparations for removai to begin on the facility site and other site activities
 Configured and published Scribe database with water quality monitoring from 28-July
I Attended 08:00 ops meeting:
- Red River and their insurer have decided that an inspecition of the site for asbestos will be conducted by their consultant
- The ND DPH representative signed-off as a reviewer of CTEH's 7/27/14 Operations Plan and 7/25/14 Heat Stress Management Plg
- Garner and CTEH continue to evaluate treatment options for water in the north section of the relief channel, inicuding carbon treatnment
- Confirmation sample results from the remediated area on Schiumberger's property are expected soon
Attended the 1600 Tactics meeting:
- CTEH discussed water quality results with a focus on DO. They contend that DO's are depressed but not appreciaby different that pther
| - Discussion on the need & utility of carbon filtering the water in theN. section of the channel. START discussed conclusions that this|is
- 4 aerators were installed in each section of the relief channel by the end of the workshift.
- Preparation of the personal and equipment decon pads continues on the jobsite.

>

Descripltion of Health & Safely Actions Taken Today / Safely Inspections Conducted

I Safety Tailgate Meeting: Current and anticipated weather and impact on heat stress when entries into the hotzone are conducted.

Descripltion of Quality Control Actions Taken Today / Quality Inspections Conducted

- DISCUSSION

Eiscussion of Issues / Concerns / Conversations / Toples

+ None noted.
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Y SOTUTION
REPORT

Day of Report Report No.
29-Jul-14 2
Phone No.

303-886-1638 (mobile)

937-572-3630 (mobile)
302-540-0099 (mobile)

Add'l Readings

Precip. ¢ ) -
Hunidity (%) 80%

k Performed

GneSite Hours

Used | ldle | Repalr | Total

Ver. 1.1 11/07
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i1G (ONSITE DELIVERY | REVIOVAL)
Material Vendor Spec Tags amnity

T |

I Conducted water quality testing at 28 locations across the site in the USACE relief channel; collected positional data in Scibe mobile
I Collected site photographs detailing the progress of preparations for removai to begin on the facility site and other site activities
I Configured and published Scribe database with water quality monitoring from 28-July
I Attended 08:00 ops meeting:
- Red River and their insurer have decided that an inspecition of the site for asbestos will be conducted by their consultant
- The ND DPH representative signed-off as a reviewer of CTEH's 7/27/14 Operations Plan and 7/25/14 Heat Stress Management Plan
- Garner and CTEH continue to evaiuate treatment options for water in the north section of the relief channel, inicuding carbon treatment
- Confirmation sample results from the remediated area on Schiumberger's property are expected soon
Attended the 1600 Tactics meeting:
- CTEH discussed water quality results with a focus on DO. They contend that DO's are depressed but not appreciaby different that othe
| - Discussion on the need & utility of carbon filtering the water in theN. section of the channel. START discussed conclusions that this is
- 4 aerators were installed in each section of the relief channel by the end of the workshift.
- Preparation of the personal and equipment decon pads continues on the jobsite.

Descripltion of Health & Safely Actions Taken Today / Safely Inspections Conducted

I Safety Tailgate Meeting: Current and anticipated weather and impact on heat stress when entries into the hotzone are conducted.
Descriplion of Quality Controf Actions Taken Today / Cuiality Inspections Conducted

MS OF DISCUSSION

Eiscussion of Issues / Concerns / Conversations / Toples
I None noted.
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Day of Report

Report No.

29-Jul-14 2

Phone No.

303-886-1638 (mobile)

937-572-3630 (mobile)

302-540-0099 (mobile)

Preclp. ¢

Add'l Readings

Hurnidity o6

med

Gn-Site Hours

ldie

Repalr

Total

Ver. 1.1 11/07

310of2

ED_001822A_00018809-00031



NDLING (On SITE DELIVERY | REMOVAL)
Material

Vendor

Spec Tags ity

I Conducted water quality testing at 28 locations across the site in the USACE relief channel; collected positional data in Scibe mobile
I Collected site photographs detailing the progress of preparations for removai to begin on the facility site and other site activities
+ Configured and published Scribe database with water quality monitoring from 28-July
I Attended 08:00 ops meeting:
- Red River and their insurer have decided that an inspecition of the site for asbestos will be conducted by their consultant
- The ND DPH representative signed-off as a reviewer of CTEH's 7/27/14 Operations Plan and 7/25/14 Heat Stress Management Plan
- Garner and CTEH continue to evaiuate treatment options for water in the north section of the relief channel, inicuding carbon treatment
- Confirmation sample results from the remediated area on Schiumberger's property are expected soon
Attended the 1600 Tactics meeting:
- CTEH discussed water quality results with a focus on DO. They contend that DO's are depressed but not appreciaby different that other
| - Discussion on the need & utility of carbon filtering the water in theN. section of the channel. START discussed conclusions that this is
- 4 aerators were installed in each section of the relief channel by the end of the workshift.
- Preparation of the personal and equipment decon pads continues on the jobsite.

‘BTN

Descriplion of Health & Safely Actions Taken Today / Safely Inspections Conducted

I Safety Tailgate Meeting: Current and anticipated weather and impact on heat stress when entries into the hotzone are conducted.

TROL

Description of Qualily Controf Actions Taken Today / QGuality Inspections Conducted

IR ITEMS OF DISCUSSION

Eiseussion of Issues / Concerns / Conversations / Toples
I None noted.
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BOLUTION

Report No.

Phone No.
303-886-1638 (mobile)
937-572-3630 (mobile)
302-540-0099 (mobile)

Add't Readings

80%

On-Site Hours

Repalr | Total

Ver. 1.1 11/07
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IAL HANDLING (ON SIIE DELVERY [REMOVAL)
Material Vendor Conditn Spec Tags Spec

COMPLETED

I Conducted water quality testing at 28 locations across the site in the USACE relief channel; collected positional data in Scibe mobile
I Collected site photographs detailing the progress of preparations for removal to begin on the facility site and other site activities
I Configured and published Scribe database with water quality monitoring from 28-July
I Attended 08:00 ops meeting:
- Red River and their insurer have decided that an inspecition of the site for asbestos will be conducted by their consultant
- The ND DPH representative signed-off as a reviewer of CTEH's 7/27/14 Operations Plan and 7/25/14 Heat Stress Management Plan
- Garner and CTEH continue to evaluate treatment options for water in the north section of the relief channel, inicuding carbon treatment
- Confirmation sample results from the remediated area on Schiumberger's property are expected soon
Attended the 1600 Tactics meeting:
- CTEH discussed water quality results with a focus on DO. They contend that DO's are depressed but not appreciaby different that other
| - Discussion on the need & utility of carbon filtering the water in theN. section of the channel. START discussed conclusions that this is
- 4 aerators were installed in each section of the relief channel by the end of the workshift.
- Preparation of the personal and equipment decon pads continues on the jobsite.

1& SAFETY

Deascriplion of Health & Safety Actions Taken Today / Safely Inspections Conducted

I Safety Tailgate Meeting: Current and anticipated weather and impact on heat stress when entries into the hotzone are conducted.

Y CONTROL

Deascription of Guality Control Actions Taken Today / Quality Inspections Conducted

ANDI/OR ITEMS OF DISCUSSION

Discussion of lssues / Converns / Conversations / Toples
I None noted.
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Report No.

hone No.

-1638 (mobile)
-3630 (mobile)
-0099 (mobile)

't Readings

80%

Site Hours

Ver. 1.1 11/07
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MATERIAL HANDLING (ONSIIEDELIVERY (REMODVAL)
P CluantitWendor Tags

WORK COMPLETED

I Conducted water quality testing at 28 locations across the site in the USACE relief channel; collected positional data in Scibe mobile
I Collected site photographs detailing the progress of preparations for removai to begin on the facility site and other site activities

+ Configured and published Scribe database with water quality monitoring from 28-July

I Attended 08:00 ops meeting:

- Red River and their insurer have decided that an inspecition of the site for asbestos will be conducted by their consultant

- The ND DPH representative signed-off as a reviewer of CTEH's 7/27/14 Operations Plan and 7/25/14 Heat Stress Management Plan

- Garner and CTEH continue to evaluate treatment options for water in the north section of the relief channel, inicuding carbon treatmen

- Confirmation sample results from the remediated area on Schiumberger's property are expected soon
Attended the 1600 Tactics meeting:

- CTEH discussed water quality results with a focus on DO. They contend that DO's are depressed but not appreciaby different that othpr
| - Discussion on the need & utility of carbon filtering the water in theN. section of the channel. START discussed conclusions that this is
- 4 aerators were installed in each section of the relief channel by the end of the workshift.

- Preparation of the personal and equipment decon pads continues on the jobsite.

HEALTH & SAFETY

Descriplion of Health & Safely Actions Taken Today / Salely Inspections Conducted

I Safety Tailgate Meeting: Current and anticipated weather and impact on heat stress when entries into the hotzone are conducted.

QUALITY CONTROL

Descriplion of Quality Controt Actions Taken Today / Quality Inspections Conducted

ISSUES ANDIOR ITEMS OF DISCUSSION

Eiscussion of Issues / Concerns / Conversations / Toples
I None noted.
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Weston Solutions, Inc
1435 Garrison St. Suite 100
Lakewood, CO 80215

Phone: 303-729-6100

Fax: 303-729-6101

DAILY PRODUCTION & QUALITY CONTROL REPORT

Contract No./TDD Project Title / Location Day of Report  Report No.

EP-S8-13-01 EPA Region 8 Start Contract
0 0
DAILY PHOTO LOG

29-Jul-14 2

Photo 1 Photon 2

3.5-Inch Width or 2.63-Inch Height

Photo 3 Photo 4

Ver. 1.1 11/07 1of1
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